
ID WBS Task Name Start Finish
1 CWO Start 10/1/95 10/1/95

2 CWO End 5/12/97 5/12/97

3 3.1 GSSR Design & Implementation 10/2/95 5/12/97

4 Programmable Oscillator 1/2/96 1/30/96

5 Design Changes 1/2/96 1/16/96

6 Speed Upgrades 1/17/96 1/30/96

7 HP 8662 Synthesizer 1/31/96 2/28/96

8 Factory Mods 1/31/96 2/13/96

9 Operation 2/14/96 2/28/96

10 Block V Receiver 2/29/96 3/27/96

11 Rx Interface Protocol 2/29/96 3/13/96

12 Command & Control Interface 3/14/96 3/27/96

13 Antenna Controller 3/28/96 4/24/96

14 Subreflector Command & Control 3/28/96 4/10/96

15 Xmitter On/Off Control 4/11/96 4/24/96

16 Network Interface 4/25/96 6/6/96

17 Goldstone LAN 4/25/96 5/8/96

18 Shared File Access 5/9/96 5/22/96

19 NFS 5/23/96 6/6/96
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ID WBS Task Name Start Finish
20 VMEbus CAB 10/2/95 5/12/97

21 Design 10/2/95 6/28/96

22 Board Layout & Route 7/1/96 8/25/96

23 Fabricate board 8/26/96 9/27/96

24 Assemble 9/30/96 10/28/96

25 Test & Debug 10/21/96 5/12/97
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